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LCW-1 Equipping

Q

« Budget: $2,900,000

« Work Billed: $2,812,042

« Percent Work Complete: 99%

« Dashpot installation
scheduled for 4/14/23

« All other punchlist items are
complete




De5|gn of LCW-2 & 3
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Site #1 Fenton Field
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Design of LCW-2 & 3

Site #2 Maintenance Yard



Site #2 Maintenance Yard
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Design of LCW-2 & 3

CEQA AND OUTREACH REQUIREMENTS

Class 32 Exemption — analysis and tech studies in process
a) Consistent with general plan/zoning
b) Within City limits on site less than 5 acres
c) No value for habitat for endangered, rare, or threatened species
d) No significant affect to traffic, noise, air quality, or water quality
e) Can be served by required utilities and public services
Finding of Exemption will presented to City Council
No legal public outreach requirement
Community Services — presented well site options on 4/5/23,
input to be provided
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Design of LCW-2 & 3
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Preliminay Engineering
Permitting

CEQA Compliance (IS-MDD) ----

Well Design

Drilling Design | .
Equipping Pipeline Design [ O

Construction |

Drilling | [ [ [ [ [ [ [ |
Equipping (10/24-4/26) [ [

Project Progress Legend
I Task Duration

« Design Budget: $1,434,580
« Work Billed: $27,449
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